
Traffic Safety

TASK STATUS DUE DATE % COMPLETE DEPARTMENT LEAD NOTES

Increase Attention on 

pedestrian safety though 

community outreach In Progress 7/1/2019

50%

Engineering Services

Funds for a Safe Routes to Schools Coordinator were included in 

the adopted budget.  RFP for a consultant will be developed and 

released during the Fall 2019.

Implement a Safe Routes to 

Schools Coordinator In Progress
0%

Engineering Services

With funds for the position in the budget, Los Altos should begin 

searching for someone to fill the position. 

10 school route projects

In Progress 12/31/2019

30%

Engineering Services

City is initating development of a new Complete Streets Master Plan 

using grant funds from the VTA TDA Article 3 Program.  The project 

work scope is curretnly under development with the CSC and an RFP 

is scheduled for release in the Fall 2019 pending grant authorization.  

The Complete STreets Master Plan will include a Safe Routes to School 

task to both develop new Walk n Roll Maps for Los Altos Schools and 

to identify priority school route projects.

Routes to Schools Maps

In Progress 12/31/2018

30%

Engineering Services

City is initating development of a new Complete Streets Master Plan 

using grant funds from the VTA TDA Article 3 Program.  The project 

work scope is curretnly under development with the CSC and an RFP 

is scheduled for release in the Fall 2019 pending grant authorization.  

The Complete STreets Master Plan will include a Safe Routes to School 

task to both develop new Walk n Roll Maps for Los Altos Schools and 

to identify priority school route projects.

Increase Community 

Outreach for Traffic 

Projects

In Progress On-Going

15%

Engineering Services

Outreach meetings for Cuesta Dr and Fremont Av Pavement Rehab 

Project scheduled for 9-2019 presentation to CSC.  When Complete 

Streets Master Plan begins, staff will utilize community outreach efforts 

for this project to handle joint outreach for other transportation CIP 

projects such as enhanced crosswalk installations.

Complete Streets Master 

Plan

In Progress 12/31/2019

30%

Engineering Services

A new Complete Streets Master Plan is planned using grant 

funds from the VTA TDA Article 3 Program. The project will 

include 4 study areas:  Bicycle and Pedestrian Transportation, 

Suggested Routes to School Map Updates, Transit 

Transportation, and Concept Plan Line at up to 12 Corridors. 

The work scope is being developed with the CSC and will be 

shared with City Council prior to release of the RFP.  

Authorization from the VTA is also required prior to release of 

the RFP. 

Improve traffic/pedestrian/bicycle safety throughout the City with a specific focus on safe routes to schools



Review Blach 

Neighborhood Traffic Plan 

and determine next steps for 

traffic management around 

that school
In Design 12/31/2020

20%

Engineering Services

CC/CSC study session was held on May 28th to discuss this task.  Staff 

is including Covington Avenue as a study corridor as part of the 

Complete Streets Mater Plan efforts.


